Rpt-ID: RCPESPRJ Georgia Date: (02/06/2015
User: vepps Department of Transportation Page 1 of 17

Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0024 Pay Period: 01/01/2015

to 01/31/2015

Contract Location: Time Allowed: 819  Days
SR 113 WEST OF TAFT RD TO EAST OF OLD ALABAMA RD Elapsed Calender Days: 788 Days
Percent Time: 96.21
District: 6 Area: 04
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 08/17/2012
P. O. DRAWER 970 Date Awarded: 08/31/2012
Date Contract Executed: 12/03/2012
Date Notice to Proceed: 12/05/2012
MARIETTA GA 30061-0970 Date Work Began: 02/01/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/03/2015
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $17,339,070.07 Counties:
Original Contract Amount $16,920,379.27 Bartow
Funds Available $5,566,434.56
Percent Complete 67.69%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
621440- $11,832,690.40 $11,713,533.62 $4,061,338.82 65.68% $370,688.22
621445- $740,028.35 $648,014.32 $21.41 100.00% $0.00
621760- $4,766,351.32 $4,558,831.33 $1,505,074.33 68.42% $113,674.59

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14388-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0024

Pay Period:

Date: 02/06/2015
Page 2 of 17

01/01/2015
to 01/31/2015

Project Number:

Federal State Project Number:

621440-

SR 113 - WIDENING & RECON

STP00-0179-01 (010)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,187,906.84
$1,546,976.81

Prev to Date

$5,834,215.79
$1,458,554.01

$7,734,883.65 $7,292,769.80
$36,467.93 $107,893.56
$7,771,351.58 $7,400,663.36
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$7,771,351.58

$7,400,663.36

Total Payable:

This Estimate

$353,691.05
$88,422.80
$442,113.85
($71,425.63)
$370,688.22
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$370,688.22



Rpt-ID: RCPESPRJ Georgia Date: (02/06/2015

User: vepps Department of Transportation Page 3 of 17
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0024 Pay Period: 01/01/2015
to 01/31/2015

Project Number: 621445- SR 113 @ RACOON CREEK COMPANION PROJE(
08382

Federal State Project Number:  BHF00-0179-01(011)

Total to Date Prev to Date This Estimate
Participating $592,005.53 $592,005.53 $0.00
Non-Participating $148,001.41 $148,001.41 $0.00
Total Earnings $740,006.94 $740,006.94 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $740,006.94 $740,006.94 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $740,006.94 $740,006.94
$0.00

Total Payable:



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14388-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0024

Pay Period:

Date: 02/06/2015
Page 4 of 17

01/01/2015
to 01/31/2015

Project Number:

Federal State Project Number:

621760-

SR 113 @ RICHLAND CREEK COMPANION PROJE

0008382

BRF00-0179-01(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,609,015.08
$652,253.98
$3,261,269.06

$3,261,276.99

$3,261,276.99

Prev to Date
$2,518,075.40

$629,519.07

$3,147,594.47

$7.93 $7.93
$3,147,602.40

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$3,147,602.40

Total Payable:

This Estimate

$90,939.68
$22,734.91
$113,674.59
$0.00
$113,674.59
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$113,674.59



Rpt-ID: RCPESPRJ Georgia Date: (02/06/2015
User: vepps Department of Transportation Page 5 of 17
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0024 Pay Period: 01/01/2015
to 01/31/2015
Project Number 621440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .864
296113.460 .011
.875 $3,257.25 $259,099.28
STP00-0179-01(010)
0020 207-0203 FOUND BKFILL MATL, TP Il CcY 147.000 197.791
44.270 .000
197.791 $.00 $8,756.21
0025 210-0100 GRADING COMPLETE - LS 1.000 .886
2126872.520 .019
.905 $40,410.58 $1,924,819.63
STP00-0179-01(010)
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 73,403.000 64,010.400
16.840 10,930.890
74,941.290 $184,076.19 $1,262,011.32
0040 318-3000 AGGR SURF CRS TN 1,000.000 1,723.390
17.550 .000
1,723.390 $.00 $30,245.49
0046 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 163.670
72.500 .000
163.670 $.00 $11,866.08
Temporary Asphalt Leveling
0051 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 1,565.480
TL 56.960 .000
1,565.480 $.00 $89,169.74
Temporary Asphalt
0061 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 1,921.012
TL 63.100 .000
1,921.012 $.00 $121,215.86
Temporary Asphalt
Category Amount: $227,744.02 $3,707,183.61



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0024

Date: 02/06/2015

Page 6 of 17

Pay Period:

01/01/2015

to 01/31/2015

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE NO. 1LT
0105 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 .000
170000.000 .012
.012 $2,040.00 $2,040.00
1LT (010)
0115 500-3002 CLASS AA CONCRETE CcYy 212.000 173.562
600.000 7.042
180.604 $4,225.20 $108,362.40
0116 500-3002 CLASS AA CONCRETE CcY .000 7.970
240.000 .000
7.970 $.00 $1,912.80
Specification ltem Change Order
0117 500-3700 SEAL CONC CcYy .000 26.842
360.000 .000
26.842 $.00 $9,663.12
Spec Item Change Order
Category Amount: $6,265.20 $121,978.32
Category Number: (0010 ROADWAY
0120 500-3101 CLASS A CONCRETE cYy 84.000 91.489
521.390 .000
91.489 $.00 $47,701.45
Category Amount: $0.00 $47,701.45
Category Number: 0050 BRIDGE NO. 1LT
0130 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 652.000 .000
135.820 652.374
652.374 $88,605.44 $88,605.44
1LT (010)
Category Amount: $88,605.44 $88,605.44
Category Number: (0010 ROADWAY
0135 511-1000 BAR REINF STEEL LB 4,585.000 8,088.126
0.770 .000
8,088.126 $.00 $6,227.86
Category Amount: $0.00 $6,227.86



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0024

Date: 02/06/2015

Page 7 of 17

Pay Period: 01/01/2015
to 01/31/2015

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE NO. 1LT
0140 511-1000 BAR REINF STEEL LB 46,555.000 41,175.781
0.800 1,445.220
42,621.001 $1,156.18 $34,096.80
0145 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .000
53000.000 .012
.012 $636.00 $636.00
1LT (010)
0150 520-0242 H-PILE POINTS, HP 10 X 42 EA 16.000 .000
200.000 8.000
8.000 $1,600.00 $1,600.00
0155 520-1104 PILING IN PLACE, STEEL H, HP 10 X 42 LF 370.000 .000
47.000 229.940
229.940 $10,807.18 $10,807.18
0165 525-1000 COFFERDAM EA 4.000 12.000
15000.000 .000
12.000 $.00 $180,000.00
Category Amount: $14,199.36 $227,139.98
Category Number: (0010 ROADWAY
0175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,564.000 2,248.550
31.940 146.200
2,394.750 $4,669.63 $76,488.32
0200 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 144.000 152.800
53.890 .000
152.800 $.00 $8,234.39
0220 550-2181 SIDE DRAIN PIPE, 18 IN, H 10-15 LF 229.000 230.000
25.580 .000
230.000 $.00 $5,883.40



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14388-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0024

Date: 02/06/2015
Page 8 of 17

Pay Period:

01/01/2015

to 01/31/2015

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0225 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 266.000 330.250
31.370 .000
330.250 $.00 $10,359.94
0230 550-2300 SIDE DRAIN PIPE, 30 IN, H 1-10 LF 106.000 110.000
39.220 .000
110.000 $.00 $4,314.20
0239 550-2999 PIPE ARCH - LF .000 338.700
89.610 .000
338.700 $.00 $30,350.91
36 IN
CO#8
0250 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1EA 1.000 4.000
517.190 .000
4.000 $.00 $2,068.76
0265 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 8.000 9.000
631.810 .000
9.000 $.00 $5,686.29
0325 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 2,482.000 1,523.477
37.450 1,160.332
2,683.809 $43,454.43 $100,508.65
0350 634-1200 RIGHT OF WAY MARKERS EA 107.000 73.000
96.710 17.000
90.000 $1,644.07 $8,703.90
0380 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,100.000 1,566.000
0.950 .000
1,566.000 $.00 $1,487.70
Category Amount: $49,768.13 $254,086.46



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0024

Date: 02/06/2015
Page 9 of 17

Pay Period:

01/01/2015

to 01/31/2015

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0425 163-0232 TEMPORARY GRASSING AC 31.000 59.648
300.000 .000
59.648 $.00 $17,894.40
0430 163-0240 MULCH TN 2,000.000 2,202.875
132.000 .000
2,202.875 $.00 $290,779.50
0435 163-0300 CONSTRUCTION EXIT EA 18.000 19.250
1184.690 .000
19.250 $.00 $22,805.28
0455 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 141.000 1,099.500
15.900 .000
1,099.500 $.00 $17,482.05
0460 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 4.000 23.250
/SAND BAGS 345.900 .000
23.250 $.00 $8,042.18
0465 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 13,150.000 5,889.000
2.350 344.250
6,233.250 $808.99 $14,648.14
0510 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 19,766.000 4,835.000
0.100 269.000
5,104.000 $26.90 $510.40
0515 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 6,965.000 3,740.000
0.370 1,599.000
5,339.000 $591.63 $1,975.43
0575 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 49.000 26.000
0.100 9.000
35.000 $.90 $3.50



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0024

Date: 02/06/2015
Page 10 of 17

Pay Period: 01/01/2015
to 01/31/2015

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0585 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00
0590 167-1500 WATER QUALITY INSPECTIONS MO 13.000 22.000
100.000 1.000
23.000 $100.00 $2,300.00
0625 716-2000 EROSION CONTROL MATS, SLOPES SY 41,100.000 68,550.235
0.620 .000
68,550.235 $.00 $42,501.15
Category Amount: $1,528.42 $419,342.03
Category Number: 0050 BRIDGE NO. 1LT
0845 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 233.000 247.484
30.000 .000
247.484 $.00 $7,424.52
0855 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 864.000 345.500
33.560 951.578
1,297.078 $31,934.96 $43,529.94
0860 603-7000 PLASTIC FILTER FABRIC SY 864.000 177.500
2.810 769.778
947.278 $2,163.08 $2,661.85
Category Amount: $34,098.04 $53,616.31
Category Number: 0010 ROADWAY
9050 641-1200 GUARDRAIL, TP W LF .000 .000
15.580 1,160.000
1,160.000 $18,072.80 $18,072.80

Modify contract to add Guardrail, TP W



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0024

Date: 02/06/2015

Page 11 of 17

Pay Period: 01/01/2015
to 01/31/2015

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9055 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA .000 .000
916.220 2.000
2.000 $1,832.44 $1,832.44
Modify contract to add guardrail anchorage, TP 1
Category Amount: $19,905.24 $19,905.24
Project Total Amount: $442,113.85 $7,734,883.65



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14388-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0024

Date: 02/06/2015
Page 12 of 17

Pay Period: 01/01/2015
to 01/31/2015

Project Number 621445-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0010 BRIDGE NO.1 RT
0900 500-0100 GROOVED CONCRETE SY 800.000 1,020.000
3.000 .000
1,020.000 $.00 $3,060.00
0915 500-3002 CLASS AA CONCRETE CcY 207.000 207.402
600.000 .000
207.402 $.00 $124,441.20
0925 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 652.000 652.467
135.820 .000
652.467 $.00 $88,618.07
1 RT (011)
0930 511-1000 BAR REINF STEEL LB 46,060.000 46,241.058
0.800 .000
46,241.058 $.00 $36,992.85
0965 603-7000 PLASTIC FILTER FABRIC SY 858.000 1,116.889
2.810 .000
1,116.889 $.00 $3,138.46
Category Amount: $0.00 $256,250.58
Project Total Amount: $0.00 $740,006.94



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0024

Date: 02/06/2015

Page 13 of 17

Pay Period: 01/01/2015
to 01/31/2015

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0970 150-1000 TRAFFIC CONTROL - LS 1.000 .889
98704.490 .021
.910 $2,072.79 $89,821.09
BRF00-0179-01(012)
0980 207-0203 FOUND BKFILL MATL, TP Il CcY 37.000 64.570
44.270 .000
64.570 $.00 $2,858.51
0985 210-0100 GRADING COMPLETE - LS 1.000 794
677537.530 .025
.819 $16,938.44 $554,903.24
BRF00-0179-01(012)
0995 310-1101 GR AGGR BASE CRS, INCL MATL TN 19,339.000 12,281.451
16.840 3,091.700
15,373.151 $52,064.23 $258,883.86
1040 433-1000 REINF CONC APPROACH SLAB SY 730.000 773.334
129.810 -10.000
763.334 $-1,298.10 $99,088.39
Category Amount: $69,777.36 $1,005,555.09
Category Number: (0050 BRIDGE NO. 2
1070 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 .950
250000.000 .050
1.000 $12,500.00 $250,000.00
2(012)
1075 500-2100 CONCRETE BARRIER LF 256.000 128.000
45.000 127.500
255.500 $5,737.50 $11,497.50
1095 511-1000 BAR REINF STEEL LB 10,536.000 10,619.614
0.800 .000
10,619.614 $.00 $8,495.69



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0024

Date: 02/06/2015
Page 14 of 17

Pay Period: 01/01/2015
to 01/31/2015

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 BRIDGE NO. 2
1105 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .950
81000.000 .050
1.000 $4,050.00 $81,000.00
2 (012)
1110 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 1,390.000 2,276.540
76.000 .000
2,276.540 $.00 $173,017.04
Category Amount: $22,287.50 $524,010.23
Category Number: (0010 ROADWAY
1130 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 981.000 671.800
31.940 130.370
802.170 $4,164.02 $25,621.31
1140 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 626.000 684.000
53.890 .000
684.000 $.00 $36,860.76
1145 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 180.000 192.470
59.660 .000
192.470 $.00 $11,482.76
1160 550-2360 SIDE DRAIN PIPE, 36 IN, H 1-10 LF 34.000 40.000
48.140 .000
40.000 $.00 $1,925.60
1235 634-1200 RIGHT OF WAY MARKERS EA 41.000 18.000
96.710 20.000
38.000 $1,934.20 $3,674.98
Category Amount: $6,098.22 $79,565.41
Category Number: 0020 EROSION CONTROL
1285 163-0232 TEMPORARY GRASSING AC 12.000 13.571
300.000 .000
13.571 $.00 $4,071.30



Rpt-ID: RCPESPRJ Georgia Date: (02/06/2015

User: vepps Department of Transportation Page 15 of 17
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0024 Pay Period: 01/01/2015
to 01/31/2015

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
1290 163-0240 MULCH TN 419.000 627.079
132.000 .000
627.079 $.00 $82,774.43
1300 163-0501 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 2.000 3.750
450.000 .000
3.750 $.00 $1,687.50
1310 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 100.000 217.500
15.900 .000
217.500 $.00 $3,458.25
1315 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 4.000 17.250
/SAND BAGS 345.900 .000
17.250 $.00 $5,966.78
1325 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,041.000 3,607.500
RAW CHECK DAM 3.250 .000
3,607.500 $.00 $11,724.38
1340 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,000.000 742.000
0.100 188.000
930.000 $18.80 $93.00
1345 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 2,380.000 1,243.000
0.370 673.000
1,916.000 $249.01 $708.92
1365 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 16.000 7.000
857.760 2.000
9.000 $1,715.52 $7,719.84
1370 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 7.000 2.000
0.100 1.000

3.000 $.10 $0.30



Rpt-ID: RCPESPRJ Georgia Date: (02/06/2015

User: vepps Department of Transportation Page 16 of 17
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0024 Pay Period: 01/01/2015
to 01/31/2015

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
1375 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00
1380 167-1500 WATER QUALITY INSPECTIONS MO 13.000 22.000
100.000 1.000
23.000 $100.00 $2,300.00
1385 171-0030 TEMPORARY SILT FENCE, TYPE C LF 10,000.000 11,335.500
2.650 21.000
11,356.500 $55.65 $30,094.73
1415 716-2000 EROSION CONTROL MATS, SLOPES SY 13,600.000 26,188.099
0.620 .000
26,188.099 $.00 $16,236.62
Category Amount: $2,139.08 $167,236.05
Category Number: 0030 SIGNING & MARKING
1485 643-0010 FIELD FENCE WOVEN WIRE LF 3,650.000 3,914.100
5.350 .000
3,914.100 $.00 $20,940.44
1490 643-0105 FIELD FENCE BARBED WIRE, 5 STRANDS LF 3,550.000 3,606.000
4.750 .000
3,606.000 $.00 $17,128.50
1495 643-1137 CH LK FENCE, ZC COAT, 5 FT, 9 GA LF 100.000 107.000
11.100 .000
107.000 $.00 $1,187.70
1515 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 472.000 1,004.000
0.950 .000
1,004.000 $.00 $953.80

Category Amount: $0.00 $40,210.44



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0024

Date: 02/06/2015

Page 17 of 17

Pay Period:

01/01/2015

to 01/31/2015

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9060 641-1200 GUARDRAIL, TP W LF .000 .000
15.580 799.500
799.500 $12,456.21 $12,456.21
modify to contract to add item for Guardrail, TP W
9065 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA .000 .000
916.220 1.000
1.000 $916.22 $916.22
Modify contract to add item for guardrail anchorage, TP 1
Category Amount: $13,372.43 $13,372.43

Project Total Amount:

$113,674.59

$3,261,269.06



